LETTING SCHEDULE THROUGH CY2019

IDOT - Bureau of Local Roads and Streets

Region One

*Pre—FinaI Plans
to Region One

(Friday)

TIP
Revisions Due

(Wednesday)

CMAP
Transportation
Committee Meeting

(Friday)

Final PS& E
and Draft
Agreement(s)
(Funding / CE)
to Region One

(Monday)

Program
Revisions Due

(Friday)

Funding Agreements

Final ROW Documents
to D-1 Bureau of Land

Final CE, RR and
to D-1 BLRS
&
Acquisition

(Monday)

ROW Certified Federal

by Bureau of Authorization
Land Acquisition Request

(Wednesday) (Friday)

Service Bulletin

Letting

(Friday)

(Friday)

August 11, 2017

November 8, 2017

November 17, 2017

October 9, 2017

October 20, 2017

November 20, 2017

November 29, 2017

December 1, 2017

December 8, 2017

January 19, 2018

September 29, 2017

January 10, 2018

January 19, 2018

November 27, 2017

December 8, 2017

January 15, 2018

January 24, 2018

January 26, 2018

February 2, 2018

March 9, 2018

November 17, 2017

January 10, 2018

January 19, 2018

January 15, 2018

January 26, 2018

March 5, 2018

March 14, 2018

March 16, 2018

March 23, 2018

April 27, 2018

January 5, 2018

February 14, 2018

February 23, 2018

March 5, 2018

March 16, 2018

April 23, 2018

May 2, 2018

May 4, 2018

May 11, 2018

June 15, 2018

August 3, 2018

February 23, 2018 April 18, 2018 April 27, 2018 April 23, 2018 May 4, 2018 June 11, 2018 June 20, 2018 June 22, 2018 June 29, 2018
April 13, 2018 May 30, 2018 June 8, 2018 June 11, 2018 June 22, 2018 July 30, 2018 August 8, 2018 August 10, 2018 August 17, 2018 September 21, 2018
June 1, 2018 July 25, 2018 August 3, 2018 July 30, 2018 August 10, 2018 September 17, 2018 September 26, 2018 | September 28, 2018 October 5, 2018 November 9, 2018

August 10, 2018

August 29, 2018

September 7, 2018

October 8, 2018

October 19, 2018

November 19, 2018

November 28, 2018

November 30, 2018

December 7, 2018

January 18, 2019

September 28, 2018

November 7, 2018

November 16, 2018

November 26, 2018

December 7, 2018

January 14, 2019

January 23, 2019

January 25, 2019

February 1, 2019

March 8, 2019

November 16, 2018 TBD TBD January 14, 2019 January 25, 2019 March 4, 2019 March 13, 2019 March 15, 2019 March 22, 2019 April 26, 2019
January 4, 2019 TBD TBD March 4, 2019 March 15, 2019 April 22, 2019 May 1, 2019 May 3, 2019 May 10, 2019 June 14, 2019
February 22, 2019 TBD TBD April 22, 2019 May 3, 2019 June 10, 2019 June 19, 2019 June 21, 2019 June 28, 2019 August 2, 2019
April 12, 2019 TBD TBD June 10, 2019 June 21, 2019 July 29, 2019 August 7, 2019 August 9, 2019 August 16, 2019 September 20, 2019
May 31, 2019 TBD TBD July 29, 2019 August 9, 2019 September 16, 2019 September 25, 2019 | September 27, 2019 October 4, 2019 November 8, 2019
NOTES:

Cut-off dates that fall on a Holiday will be due the next business day.

* Pre-Final Plans will be accepted only if:

(1) a current, accurate PPl is on file,
(2) there is concurrence of the target letting from the Planning Liaison, and

(3) there is documentation of a Phase 2 kick-off meeting or prior coordination.
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2020 - TBD



